

PROJECT PROGRESS REPORT

Texas Path to NIEM



unisys

Client	Texas Department of Public Safety	PA Number	48760
Project	Texas Path to NIEM	Period of Performance	May 2007 to October 2007
Project Description	The project is to review and update the Texas Justice Information Integration Initiative Plan (TJI3) in collaboration with selected stakeholders to map out the strategy for reaching NIEM compliance for justice, homeland security, and other disciplines in Texas. Separately, the project seeks a "gap analysis" of certain current exchanges within the Texas justice community and the development of a data reference model based upon those exchanges. The exchanges under evaluation are limited to external exchanges between local and state justice agencies.		
Project Manager	Victor Zagaria	Report Period	23 July 2007 to 27 July 2007
Time Location	Austin (For those dialing in: Bridge # 1-877-302-3764 ID 2942963)	Meeting date	July 30, 2007

1 Progress Summary

Project is on Track and in Green status:

Final version of JIEM exchanges sent and approved by DPS

Feedback on TJI3 Draft review received

2 Accomplishments This Week

DPS provided feedback on TJI3 findings draft fro Unisys to finalize

DPS and Unisys discussed the 28 JIEM exchanges and decided on the final 28

Additional Pen Packet documents received

3 Critical Path Activities

Deliverable #1

Status	Description	Start Date	Finish Date	Actual / Forecast
<input checked="" type="checkbox"/>	Hold Project Kickoff	May 15	May 15	May15
<input checked="" type="checkbox"/>	Confirm receipt of TJI3 review collateral	May 15	May 18	May 18
<input checked="" type="checkbox"/>	Review and Analysis of TJI3 collateral	May 15	May 28	May 28
<input checked="" type="checkbox"/>	Deliverable #1 detailed project plan	May 15	May 18	May 18

1 Progress Summary				
<input checked="" type="checkbox"/>	Establish Portal	May 15	May 25	June 28
<input checked="" type="checkbox"/>	Intercommunication Plan	May 15	June 11	June 11
<input checked="" type="checkbox"/>	Workshop Surveys (Develop & Conduct)	May 15	June 18	June 18
<input checked="" type="checkbox"/>	Determine dates and location of workshops	May 15	May 18	May 18
<input checked="" type="checkbox"/>	Develop Workshop Collateral	May 22	June 4	June 1
<input checked="" type="checkbox"/>	Houston/Dallas Workshops	June 5	June 7	June 7
<input checked="" type="checkbox"/>	Document and analyze Workshop Output	June 8	June 12	June 12
<input checked="" type="checkbox"/>	Create Preliminary workshop finding report	June 13	June 22	June 22
<input checked="" type="checkbox"/>	Consolidate Survey and Workshop Results	June 25	July 6	July 17
<input checked="" type="checkbox"/>	Develop Final Workshop Findings	July 6	July 30	July 30
<input type="checkbox"/>	"Develop Final "Texas Path to NIEM""	July 31	Aug 13	Aug 13
<input type="checkbox"/>	Develop TJI3 Executive Summary Document	Aug 14	Aug 27	Aug 27
<input type="checkbox"/>	Deliverable 1 Approvals	Aug 27	Aug 31	Aug 31
	Deliverable #2			
Status	Description	Start Date	Finish Date	Actual / Forecast
<input checked="" type="checkbox"/>	Develop detailed project plan	June 12	June 14	June 14
<input checked="" type="checkbox"/>	TJIEM Workshops/Interviews	June 15	July 12	July 10
<input checked="" type="checkbox"/>	JIEM Analysis	July 12	July 25	July 27
<input type="checkbox"/>	Validate Findings	July 26	Aug 8	Aug 10
<input type="checkbox"/>	Report of Exchanges to be Included in TJIEM	July 20	Aug 16	Aug 16
<input type="checkbox"/>	Analyze and Finalize JIEM Data Elements	July 24	Aug 22	Aug 22
<input type="checkbox"/>	Preparation of Gap Analysis Report	Aug 9	Aug 22	Aug 22
<input type="checkbox"/>	Map Data elements to NIEM	Aug 27	Aug 31	Aug 31
<input type="checkbox"/>	Identify Extensions to NIEM	Sept 3	Sept 7	Sept 7
<input type="checkbox"/>	Generate 28 IEPDs	Sept 10	Sept 24	Sept 24
<input type="checkbox"/>	Validate and Assemble 28 IEPD Artifacts	Sept 25	Oct 2	Oct 2
<input type="checkbox"/>	Finalize the Reference Model	Oct 3	Oct 16	Oct 16
<input type="checkbox"/>	Review and Final Approval of All Deliverables	Oct 15	Oct 31	Oct 31

4 Deliverables and Milestones				
ID	Description	Baseline Plan Date	Forecast or Actual Date	DPS Approval (Y/N)
1.1	Detailed Deliverable 1 Project Plan	5/18	5/18	Y
1.2	Houston TJI3 Workshop	6/5	6/5	Y
1.3	Dallas TJI3 Workshop	6/7	6/7	Y
1.4	Documentation Findings Report	7/30	7/30	
1.5	Texas Path to NIEM Document	8/13	8/13	
1.6	TJI3 Executive Summary	8/31	8/31	
1.7	Intercommunication plan	6/11	6/11	Y
2.1	Detailed Deliverable 2 Project Plan	6/13	6/13	Y

4 Deliverables and Milestones				
ID	Description	Baseline Plan Date	Forecast or Actual Date	DPS Approval (Y/N)
2,2	Report of TJIEM exchanges	8/30	8/30	
2.4	JIEM Analysis of Local Agencies	8/30	8/30	
2.5	GAP Analysis Report	9/13	9/13	
2.6	IEPD's	10/5	10/5	
2.7	Texas Justice Exchange Reference Model	10/31	10/31	

5 Issues				
Status	Description	Owner	Impact Date	Actual / FCST Date
Closed	Replacement of Rhyon Technologies HUB; Update RFD will replace Rhyon	Zagaria	May 28	May 25
Closed	Portal not stood up: Portal Access for DPS is blocked due to UCE agreement issues: 6/8 update: DPS is in process of standing up a project repository; Unisys is in receipt of DPS usage agreement and it is under review.; DPS and Unisys Project management will discuss portal agreement; Update June 22 – Portal agreement signed – site will be live Monday 25th	Zagaria Farris	May 31	June 25
Open	How to enable local agency input to IEPD's: See item 5 actions and decisions made	Farris Gavin Zagaria	Aug 8	August 8

6a Actions and Decisions Made				
ID	Description of Action or Decision Made (closed items will be carried in current report for 30 days then removed)	Owner	Due Date	Actual Date / Status
1.	July 10 workshop moved to Austin	Farris	June 18	June 18
2.	Steering Committee decided to solicit input relative to new IEPD's for consideration as the 28 going forward for workshops	Farris Zagaria	June 18	June 18
3.	DPS Subcommittee formed to address TIJIS charter change as possible vehicle to establish governance model	Steering Committee	June 18	June 18
4.	PEN IEPD workshops to be held in Conroe August 10th	Farris Zagaria	Aug 10	

5.	Local agency IEPD validation will be handled by distributing the work-in-progress models to Tarrant, Galveston Counties, and a third local agency to be determined	Farris Gavin Zagaria	Aug 8	Aug 8
----	--	----------------------	-------	-------

7 Planned Activities for Next reporting period	
---	--

	Official signoff on TJI3 findings report	
	Official signoff on 28 JIEM exchanges	
	Begin work on JIEM models	
	Begin IEPD work	
	Final preparations for Conroe Pen Package meetings	

8 Scheduled Meetings	
-----------------------------	--

	Next Project status meeting	30 July 2:00 Central Bridge# 877-302-3764; Conf id # 294-2963
--	-----------------------------	---

9 Risk Register					
------------------------	--	--	--	--	--

Risk ID	Rating H/M/L	Status	Risk Description	Mitigation Plans/Activities	Project Impact
1.1	H	CLOSED	Hub contractor needs to be replaced due to consultant being terminated ;	<ul style="list-style-type: none"> Interview other candidates; locate another HUB; UPDATE: RFD has been contracted to replace Rhyan. 	Schedule
1.2	M	CLOSED	Portal Access not up due to usage agreement issue	<ul style="list-style-type: none"> Use Tx DPS hosted portal 	Schedule
				•	
				•	
				•	
				•	

Distribution List

Don Farris

David Gavin

Charles Gray

Mike Lesko

Les Smith

Kate Connolly

Robert Kiel

Gerry Wethington

John Curley

Paul Falkenberg

Mike Hulme

Barry Van Sant

Gary Wolfe

Marty Zaworski